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Change Order 4 

131 
Miscellaneous West Warren 
Waterline Conflicts 7500 
West 

LS 1 $11,784.00 $11,784.00 

Total Net Changes for this change order  $2,318.58 
 

All changes to the original pay items have been adjusted at the original bid unit rates. All time and 
materials pay items have been tracked, checked and agreed on in the field for this change order and are 
thereby recommended for acceptance.   

 

Contract Time  

This work does not affect the Contractor’s critical path, so no additional time will be added for this 
change order. 
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Rejected
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Rejected
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Rejected
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8614
Callout
214
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Rejected

8614
Rejected

8614
Callout
Adjust Manhole Cover to Grade

8614
Callout
Existing Strom Drain Protect in Place



8614
Line

8614
Callout
Extend 30" RCP another 16' and attach FE-20 to the end of the pipe run

8614
Callout
Current low point of the project, collecting water from new storm drain line and existing ditches

8614
Callout
The flowline of the existing ditch is higher than the new outlet of the new drainage line causing water to backup and pond in this area

8614
Callout
Relocate the new 30" end section to the end of the extend pipe run



























8614
Text Box
Payment for the 6" adapter and 6" PVC pipe will be paid for at the same rate as shown on Invoice L830016.



8614
Text Box
Each waterline service loop location used these same items on this invoice. Most of the items used on the project were from the contractor's stocked material so no invoices are available. The prices on this invoice will be used for all the items for each waterline service loop.




















